E/- 48.

File No 61-48

evious References 1948 and) Serial Nos. 5, 6

ter Reference
Lt Dep 5165 789/48-49 & 1472/48-44

GENERAL AND REVENUE SECRETARIAT

rial Nos Two

(P1 15/C) **Part B for** Sept 48

SUBJECT

Improvement of water supply to Chitaldurg Town by bore wells

G O No 2306-11/4-9-48

To

The Chief Engineer for Roads & Buildgs for Irrigation

D C Chitaldurg Dist

Comptroller

D P Health

Sanitary Engineer.

Sanction:

L 5423 Improvement of water supply to Chitaldrug town by borewells

1) Letter No 2122/S dated the 13th March 1948 from the Chief Engineer for Irrigation requesting approval of Govt to the modification in the estimate for Rs 20000 for constructing pump house in connection with the above (under item No 1(d) of the main estimate) and stating that the required alterations have been made without exceeding the original provision viz Rs 20,000-

The Chief Engineer also requests early sanction to the two estimates aggregating Rs 3 14 lakhs for (1) Improvement of Water Supply to Chitaldrug Town & (2) for improvement of distribution system in Chitaldrug Town, of which the present estimate for Rs 20000 is a sub-item of the main estimate for Rs 3 14 lakhs is under correlation in Council & approval will be kept in that file and approval accorded to it along with the main estimate

2) For perusal the main file is under submission to the Minister with a D & N orders thereon will be issued

3) Yes. The Minister [illegible] other Two estimates subject to approval. This estimate forms a part of the main estimate for 19.3 up/ [illegible] 23/3/48 newspaper

ATO 18/3/48 Rs 19348

improvement of Water supply
to Chitaldrug town ML5423

4) Rembourked The main estimate for Rs 3 14 lakhs
for the above work has been sanctioned
and Govt orders have been
issued in GO. No L 4635-87 ML
43-67-24 dated 27th April 1968. (A
The modified estimate for Rs 2 lakhs for one item
which does not involve any No 1(d) of main estimate
change in amount, may be
approved for reasons explained
in the report (Leg B) This is only one
of the items of the main estimate, viz
HSV 21.5.68 Construction of Pump House

5) The file is rather unwieldy
requires to be made more compact
by removing unnecessary papers
& PL do to + remitted for 21-5-68

6) Rembourked
The file is perused after removing
the reference collections and other
papers which are not required for
the present reference

HSV 21/5

7) PL bring up which are the
two estimates referred to in the CE's
letter dated 10 4 68.
HSV 21/5/68

8) Subdi The estimates referred to in para 7
above aggregate Rs 3,14,000 (one lakh

Improvement of water supply to Chitalde
town.

Rl
5423-

Rs 2,00000 and the other for Rs 1,14,000) and
have been sanctioned by Govt vide
vide Govt No L 1635-2-8/Rl 43-47-IIA dated
27-4-48 Flag A They have been returned
by the Chief Engineer for Irrigation with
Govt order If approved, the Chief
Engineer for Irrigation may be requested
to return the estimates for reference
in the present case

9) yes, please put up draft letter
as already
drawn up

DTOr
25/5/48 Br 25-5-48

10) Submitted with a draft letter for
C & I for appl

Superintendent
25/5/48

DTOr
25/5/48 Br 25-5-48

Issued by the Chief Engineer for
~~Irrigation~~ Roads & Buildings in WL 17128
dated 26-5-48

M
7466

Modified Estimate for the Pump House in connection with water supply to Chitaldurg

Letter No 2767/S dated the 3rd June 1948 from the Chief Engineer for Irrigation on the above subject

1) The Chief Engineer for Irrigation states that the connected file has been transferred to the Chief Engineer for Roads & Buildings as the above batter control over the Sanitary ~~Board~~ Bureau has been transferred what ever in G.O. No PW 95-64-8/Est 8-46-21 dated 9-4-48 and that the letter No L 17128 dated 26-5-48 has been forwarded to him for necessary action

2) The receipt of the estimate will be awaited from the Chief Engr, R&B ~~Engrs~~ Engineer till the end of June 48

Sec 14/6/48

I.O.R. 12/6/48 P. 12 I.O.R.

14) Engrs

12/6/48

Improvement of water supply to Chitaldrug Town, modified estimate for Rs 20,000/- for the pump house

7466
√7986/m1

From
The C E for Roads and Buildings
Letter No 1132 dated 25th June 48
returns the estimate amounting to 3 14 lakhs

15) Submitted for orders with reference to paras 3 and 9 supra

The revised estimate for Rs 20,000/- for the construction of a pump house is flagged C The C-E for R&B requests approval for the revised estimate sent in his letter No 2122/S dated 13-3-48 The original estimate which is thought to be altered now is flagged P

Dys 3/7

16) For the reasons explained in the report of the Sanitary Engineer (Flag B) the revised estimate for Rs 20,000/- and the deviations from the original estimate, may be approved.

Rs 57 of 17 Dft for Govt orders may be put up

J77/48

OFFICE OF
THE MINISTER FOR
OCAL SELF GOVERNMENT
No 483
Date 5.8.48

Draft G.O is put up accordingly for approval

Dys Rs 87/48 19 May be appd

Secy for L.S.G. Secy. to Govt appd 23/8/48 Rs 87/48 Govt

Attended
11/8/48

6) To the C.E for R&B
" C.E for Irrigation
" D.C. Chickaldrug
" Camp Chks
" D.P.H
" Sanitary Engineer

L 2306-11/Gnl 61-48-6 dt 4-9-48

B 15/9/48 The Revised Estimate in Sandard

OFFICE OF THE CHIEF ENGINEER
FOR IRRIGATION BANGALORE.

No 2122/S

To

The Secretary to Government,
Revenue Department, Bangalore

Sir,

Improvement of water supply to Chitaldrug Town
by Bore-Wells

With reference to correspondence ending with this office letter No 1125/S dated 17th November 1947, on the above subject, I have the honour to state that the Sanitary Engineer reports that the main estimate containing a provision of Rs 20,000/- for constructing a pump house (Vide Item 1 (d) of the main estimate) and the proposal as originally contemplated could not be followed during actual execution and consequently there have been certain deviation without exceeding the original provision He has, therefore, submitted the accompanying modified estimate with a report and a ~~comprehensive~~ Comparative statement, explaining the deviations which may be taken in supersession of the one enclosed in the main estimate

2 The rates provided in the modified estimate are as per the original estimate except for fresh items for which current market rates are adopted

3 I request you to be so good as to convey approval of Government to the ~~xxx~~ modifications and sanction to the two estimates as detailed in this office U O Note No 2118/S dated 10th April 1947, at a very early date

I have the honour to be,
Sir,
Your most obedient servant,

kkm

Chief Engineer for Irrigation

Report
Estimate
Comparative Statement
Plan

Report to accompany the Modified Estimate amounting to Rs 20,000/- for the "Construction of Pump House under Water Supply" to Chitaldrug Town from Bore wells

---

An estimate amounting to Rs 1,50,000/- for "Improvement of water supply to Chitaldrug Town by bore wells" was submitted for sanction in this office No 120/9-8-45 of which the construction of pump House amounting to Rs 20,000/- formed part vide estimate No 3 (for Rs 43,000/-) vide item I d

As approval of Government to proceed with the work, in anticipation of formal sanction to the estimate, was received vide D P H's No C1-121 dated 10-1-45, and the work was accordingly started

In the course of actual execution several deviations from the provisions in the original estimate were found necessary as explained in the enclosed comparative statement of which the following are the important items

1) Omitting the partition wall in the left wing room to make it more spacious,

2) Providing R C.C cill slabs instead of B S slabs for windows, as burnt stone slabs were not readily available,

3) Providing R C C slabs for basement instead of B S slabs for reasons stated above,

4) Providing C I pipes for pillars on the verandah instead of brick masonary pillars as pipes were available

5) Burnt stone steps have been provided for, which is not included in the original estimate

6) A layer of cement concrete and a coat of bitumen emulsion are provided over the R C C roof as a weather proofing course

7) Cement concrete flooring to a width of 3 feet around the building to protect the foundation and the ground surface

In spite of these deviations there is no excess over the original estimated amount

The rates provided in the modified estimate are as per the original estimate except for fresh items for which current market rates are adopted

The action taken in the matter of adopting the deviation may kindly be approved and sanction accorded to the estimate early.

Crs/19th.

Sanitary Engineer.

No 2767/S

OFFICE OF THE CHIEF ENGINEER
FOR IRRIGATION BANGALORE
3/6/48

7466/mc

To

The Secretary to Government,
~~Public Works~~ Revenue Department,
Bangalore
7/6/48

Sir,

Subject Improvement of water supply to Chitaldrug Town -- Modified estimate for Rs 20,000/- for the Pump House

---

With reference to your letter No L 17128 dated 28th May 1948, on the above subject, I have the honour to state that the connected file has been transferred to the Chief Engineer for Roads and Buildings as he holds the administrative control over the Sanitary Bureau as per G O No P W 9564-8/Est 8-46-21 dated 9th April 1948 Your letter under reply has been forwarded to that officer for necessary action

9/6/48

I have the honour to be,
Sir,
Your most obedient servant,

CHIEF ENGINEER FOR IRRIGATION

Cbr/31st

No 1132 Office of the Chief Engineer for Roads and Buildings in Mysore, Bangalore, dated, the 23rd June 1948

To Ecrl Ml. 61-45-5

The Secretary to Government,
Revenue Department, Bangalore.

Sir,

Improvement of water supply to Chitaldrug Town modified estimate for Rs 20,000/- for the pump House

====

As desired in your letter No L 17128 dated the 26th May 1948, I have the honour to return herewith the estimate amounting to Rs 3 14 lakhs forwarded with Order No L.16352-8/Ml-43-47-24 dated the 27th April 1948 for the above work for taking necessary further action in the matter.

I have the honour to be,
Sir,
Your most obedient servant,

CHIEF ENGINEER FOR
ROADS AND BUILDINGS

MR/23-6

Urgent

To

No 17128 dt 26 5-

The Chief Engr
for Irrigation
Nilgiris
Bangalore

Subject Improvement of water supply to Chitaldrug Town - Modified estimate for Rs 20,000 for the Pump House

Sir

With reference to your letter no 2122/5, dated the 13th March 1948, on the above subject I am directed to request that the estimate aggregating Rs 314 letters forwarded by you

w/r G/S No. L 1633 2-S/42(
43-47-24 dated the 27th
April 1948 may be
kindly returned for
reference in connection
with the modified estimate
for Rs 20000 for the Pump House,
for which approval is sought
in your letter under reply

I have the
honour
for Secy to Govt
Irrn Revenue Dept
27/5/48
25-5-48

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to 5423

General and Revenue Secretariat

( )

the *194*

Date of issue 4-9-48 194

Signed by Sri Jnrad

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

8 copies

Section Mk---

File No 61-48

Serial No 6

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G O No L 16352-8 fm 43-47-24 dated 27th April 1948 sanctioning an estimate for Rs 3.14 Lakhs for the scheme of water supply to Chitaldrug Town

2. Correspondence ending with letter No 1132 dated 25th June '48 from the Chief Engineer for Roads and Buildings forwarding a revised estimate of Rs 20,000 for the Construction of a pump house which has been provided for the ~~water supply~~ General estimate referred to in para 1 above

~~bore wells for Sanctions~~

Order No 2 2306-11

It is explained that in the course of the actual execution, some deviations from the provisions made in the ~~Sanctioned~~ original estimates were found necessary and a revised estimate has been prepared by the Sanitary Engineer incorporating these and the same amount as the original estimate, viz Rs 20,000/- the revised estimate is sanctioned

11/7

8/7 Rs

8-7-48

List of Enclosures

To

The C.E for R&B, W/R

The C.E for Irrigation

The A.C. electrical engg

The Comptroller Budget

~~Copied by~~ ~~Thro' financial Secn~~

~~Examined by~~ ~~work with plan etc~~

The Director of Public Health

The Sanitary Engineer

WD 04162—GPB—60 000—23-10-41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

READ:-

Government Order No.L.16352-8/M1.43-47-24 dated 27th April 1948 sanctioning an estimate for Rs.3.14 lakhs for the scheme of water supply to Chitaldrug Town.

2. Correspondence ending with letter No.1132 dated 25th June 1948 from the Chief Engineer for Roads and Buildings forwarding a revised estimate of Rs 20,000/- for the construction of a pump house which has been provided for in the general estimate referred to in para 1.

ORDER NO: L 2306-11/Mnl. 61-48-6
Dated, Bangalore, the 4-9-48

It is explained that, in the course of the actual execution some deviations from the provisions made in the original estimates were found necessary and a revised estimate has been prepared by the Sanitary Engineer incorporating these and for the same amount as the origiral estimate viz., Rs.20,000/-. The revised estimate is sanctioned.

For Secretary to Government,
Revenue Department.

To

The Chief Engineer for Roads and Buildings in Mysore, with record
" Chief Engineer for Irrigation in Mysore.
" Deputy Commissioner, Chitaldrug District.
" Comptroller to Government.
" Director of Public Health in Mysore.
" Sanitary Engineer, Bureau of Sanitary Engineering.

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

READ:-

Government Order No.L.16352-8/M1.43-47-24 dated 27th April 1948 sanctioning ~~xx~~ an estimate for Rs.3.14 lakhs for the scheme of water supply to Chitaldrug Town.

2. Correspondence ending with letter No.1132 dated 25th June 1948 from the Chief Engineer for Roads and Buildings forwarding a revised estimate of Rs.20,000/- for the construction of a pump house which has been provided for in the general estimate referred to in para 1.

ORDER NO: L. 2306-11/MK 61-48-6
Dated, Bangalore, the 4-9-48

It is explained that, in the course of the actual execution some deviations from the provisions made in the original estimates were found necessary and a revised estimate has been prepared by the Sanitary Engineer incorporating these and for the same amount as the original estimate viz., Rs.20,000/-. The revised estimate is sanctioned.

For Secretary to Government,
Revenue Department.

To

The Chief Engineer for Roads and Buildings in Mysore, with record
" Chief Engineer for Irrigation in Mysore.
" Deputy Commissioner, Chitaldrug District.
" Comptroller to Government.
" Director of Public Health in Mysore.
" Sanitary Engineer, Bureau of Sanitary Engineering.

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

GENERAL AND REVENUE DEPARTMENTS

G O No L 16352 8—Ml 43 47 24, dated 27th April 1948

Improvement of Water Supply

Sanctions estimates aggregating Rs 3,14,000 for the —— in Chitaldrug Town

READ—

Government Order No L 7544 7 - Ml 110 39 66 dated the 1 t March 1940 sanctioning a scheme of water supply to Chitaldrug Town at an estimated cost of Rs 4 275 lakhs the cost being distributed between the Government and the Chitaldrug Municipality in the ratio of 3 1 and a loan being granted by the Government to the Municipality to meet its quota of cos repayable in 25 yearly instalments and carrying interest at 4½ per cent per annum

2 Government Order No L 3805 8—Ml 75 41 4 dated the 11th November 1941 sanctioning modified estimate for Rs 4 275 lakhs for the above work

3 Government Order No L 7154 6—Ml 75 42 30 dated the 17th January 1944 sanctioning an estimate for Rs 10 000 for supplying water to Chitaldrug Town by bore wells as an experimental measure in tead of from the Kathral Tank as the latt r scheme could not be worked out to completion consequent on the difficulty experienced in securing materials etc

4 Correspondence ending with letter No 1125—S dated the 17th November 1947 from the Chief Engineer for Irrigation in Mysore recommending that the original scheme sanctioned in connection with water supply to Chitaldrug Town from the Kathral Tank may be abandoned and the estimate closed with a net outlay of Rs 1 75 lakhs and submitting for sanction of Government two fresh estimates aggregating Rs 3 14 000 one amounting to Rs 2 00 000 for improving water supply to Chitaldrug Town by means of bore wells and the other to Rs 1 14 000 for improving the distribution system therein

ORDER NO L 16302 8—ML 43 47 24, DATED BANGALORE, THE 27TH APRIL 1948

The question of improving the water supply to Chitaldrug Town has been under the consideration of Government from the year 1939 and an estimate for Rs 4 275 lakhs was sanctioned for the purpose in Government Order No L 7544 7—Ml 110 39 66 dated 1st March 1940, referred to in para 1 above This scheme had to be abandoned as the required materials could not be secured owing to the prevailing war conditions A scheme of water supply by means of bore wells was tried as an experimental measure, and for this purpose, an estimate for Rs 10,000 was sanctioned by Government The scheme having proved more successful, the Director of Public Health got up an estimate in January 1945, for Rs 1,34,000 for supply of water to Chitaldrug Town by means of bore wells and submitted it for sanction Later, this estimate was revised to Rs 1,50,000 based on the quotation for this work From the bore wells under this scheme, about 21,000 gallons of water per hour are expected to be pumped and it is stated that this quantity would suffice for a population of about 18,000 of this town

2 Further, it was subsequently found that the distribution system in Chital drug Town had considerably deteriorated and with a view to improving this, an estimate for Rs 1,14,000 was prepared by the Chief Engineer for Irrigation in 1946 and in this connection, distribution work to the extent of Rs 60,000 available under the Kathral Scheme was ordered to be made use of The estimate for Rs 1,50,000 referred to in para 1 above was revised to Rs 2 lakhs owing to an additional expenditure of Rs 50,000 on account of construction of quarters for staff at a cost of Rs 17,000 and the purchase of new pumping sets at a cost of Rs 26,000 and for payment of compensation to the extent of Rs 6,950 The two estimates thus aggregate Rs 3 14,000

3 The question of abandoning the Kathral Scheme either temporarily or permanently was examined by the Sanitary Engineer and the Chief Engineer for Irrigation It was found by actual experience that the Kathral Tank had not enough water for water supply purposes as well as for purposes of irrigation and

that the tank had completely dried up in the year 1945 The Chief Engineer for Irrigation therefore recommended that the Kathral Scheme might be permanently abandoned in favour of the bore wells which had already been sunk and were functioning

4 After a consideration of the matter in all its aspects, Government are pleased to sanction the two estimates aggregating Rs 3 14 lakhs referred to in para 2 for providing water by means of bore wells and for improvement of the distribution system in Chitaldrug Town, the cost being distributed between the Government and the Chitaldrug Town Municipality in the ratio of 3 1 as a special case A loan will be granted to the Chitaldrug Municipality to meet its share of the expenditure on the same conditions as before, *i e*, carrying interest at 4½ per cent per annum and being repayable in 25 annual instalments

5 Government also direct that the original estimate for supply of water to Chitaldrug Town from the Kathral Tank be closed with a net outlay of Rs 1 75 lakhs as recommended by the Chief Engineer for Irrigation, Government bearing Rs 1 31 lakhs of the expenditure and the Municipality Rs 0 44 lakhs in the above ratio of 3 1

6 The amount booked under the loan account of the Chitaldrug Town Municipality stands at Rs 59,000 as against the Municipality s share of expenditure of Rs 44,000 under the Kathral Scheme Government direct that credit may, therefore, be afforded to the Municipality to the extent of Rs 15,000 under the new scheme, thus reducing the present quota of the Municipality from Rs 78,500 to Rs 63,000 and that the Government share of the cost amounting to Rs 2 51 lakhs be met from the provision made in the State Budget for 1947 48 under "30 Grants—2 Improvement of Water Supply to Towns '

7 The Chief Engineer for Irrigation and the Deputy Commissioner, Chitaldrug, will take all necessary further action in the matter immediately

8 Government further observe in this connection that the contribution from the Municipalities for such schemes should be at least as much as the Government contribution and only in exceptional cases Government would bear more than half the expenditure, the present instance being treated as a special case

SYED ABDUL ALEEM,
Secretary to Government
Revenue Department

To—The Chief Engineer for Irrigation in Mysore (with estimates)
The Chief Engineer for Roads and Buildings in Mysore
The Deputy Commissioner Chitaldrug District
The Comptroller to Government (through the Financial Secretariat with file etc)
The Director of Public Health in Mysore
The Sanitary Engineer Bureau of Sanitary Engineering
PRESS TABLE

Exd —T N S

WD 1824—GPB—390—24 5 48